

Sprint 2 Daily Stand Ups

 All team members should provide their priorities, progress, and problems each day in this report.

Team name	Zapmail
Direct supervisor	Dr. Phillip Ritchey, Tian Lui
Table of contents	 Monday 9/29/2025  Wednesday 10/08/2025  Friday 10/1/2025  Saturday 10/3/2025

 Monday [9/29/2025](#)

	Name	In-Progress	Completed	Blockers
1	Aurora	Switching base branch and setting up local to pradeep's application template	- Sprint 1 documentati on and allocation of user stories for sprint 2 - view current strategies & rules test cases & acceptance/ validation tests from	N/A

			previous sprint	
2	Pradeep	• Deploying new template application to heroku and setting up production database • Figuring out automated email architecture and best method to do so via heroku	• Getting everyone onboard with new application template and ensuring current application is functional	• N/A
3	Charlie	• Switching base branch to new template application & database schema • Bringing over automation history page from previous iteration	• Automation page with pagination and styling on previous template	• N/A
4	Wang	• Migrating edit user profile to	• Edit user profile page from	• N/A

		new template application • Setting up new template application on local	previous sprint MVP	
--	--	--	------------------------	--

 **Wednesday 10/08/2025**

	Name	In-Progress	Completed	Blockers
1	Aurora	• Pulling changes from last week's increment into new agreed upon template webpage • Refactoring UI to work with tailwind	• Completing setting up local template from Pradeep's branch	• N/A
2	Pradeep	• CRON job and Sidekiq queue to actually schedule email automations and send emails at the desired times	• Finished initial deployment of new MVP and new template onboarding • Decided on architecture schema and workflow for automated	• N/A

			email scheduling	
3	Charlie	• Bringing over automation history pagination features • Working on new search feature for automation history • refactoring automation history page UI	• Bringing over primary automation history page functionalities and integrating with new application base	• N/A
4	Wang	• Writing unit and acceptance/validation tests for edit profile page via rspec and cucumber	• Migrating edit user profile page to new template application and getting this iteration's application setup on local	• N/A

 Friday 10/1/2025

	Name	In-Progress	Completed	Blockers
1	Aurora	• creating a meaningful	• Pushed and implemented	• N/A

		application home page and writing cucumber test cases for the remainder of the application up to 90%+ coverage	new tailwind refactored UI from last sprint's increment into new template	
2	Pradeep	• Fixing UI asset precompile deployment bug • working on slack integration to give admin notifications about scheduling & job status	• Finished Sidekiq queue and Cron job for scheduling automations that check every 1 minute with exponential back-off	• N/A
3	Charlie	• Beginning to write rspec unit test cases for the automation history page and set up rspec tests for remainder of the	• Refactoring UI of automations history page to be inline with rest of application • View details for each email sent with correspondin	• N/A

		applicaiton features	g details page • Finished pagination	
4	Wang	• Writing additional cucumber scenarios as well as acceptance/validation tests for some of the sprint 1 increments we were not able to deliver	• Writing rspec unit tests for edit profile page and corresponding cucumber validation/acceptance tests	• N/A

 Saturday 10/3/2025

	Name	In-Progress	Completed	Blockers
1	Aurora	• Finishing up writing cucumber test cases for the final working application and related features up to 90%+ coverage	• Basic cucumber scenario acceptance/validation test cases for templates controller as well as creating the home page UI	• N/A
2	Pradeep	• Finish up polishing	• fixed UI asset	• N/A

		application, refactoring code, and removing any bugs in production	compilation bug preventing deployment and admin slack notification integration	
3	Charlie	• Finish writing up rspec unit test cases for the final application and features to reach the required 90% coverage	• Completed rspec unit tests for automation history page and made decent progress on remaining features.	• N/A
4	Wang	• Writing architecture documentation for application and workflow	• Implementing some of the sprint 1 cucumber scenarios	• N/A