

Sprint 2 Planning Meeting - 9/26/2025

Members: Charlie, Pradeep, Aurora, Wang

Date: 9/26/2025

Agenda

- Decide on user stories & features to implement for Sprint 2
- Decide on feature/work partitioning between group members
- Decide on Sprint Objective
- Decide on final project scope/where we want our project to be at the end of the sprint

Details

- This sprint we want to get our application to a completely working and deployed point with the following functionalities
 - Sign In/Authentication, Account Creation, Profile Edit, Password Reset
 - Users can create, view, and edit their strategies
 - For each strategy users can also create, edit, and view the rules within each strategy and their corresponding priority rankings
 - Users can also create, edit, and delete automations related to each strategy and view what automations they have set for each strategy
 - Before creating an automation, users can preview which columns the strategy will target and how many emails are expected to be sent at the current time
 - Users can view all of their aggregate automation history data listing every single email sent previously by an automation along with the corresponding status code and the date
 - Scheduled automations actually send emails and these emails are correctly generated via the prompt template using GenAI
- We find the rest of the product backlog to be feasible and move it to the Sprint 2 backlog

Action Items

- Pradeep needs to get changes properly refactored and pushed to prod so it can be deployed and our application can meet the stated functionality from
- Wang should finish up writing test cases for their feature and pickup other user stories to work on
- Charlie needs to refactor the automation histories page with paginated API's and write test cases and scenarios for it
- Aurora should draft up scrum documentation for meetings, setup sprint, and begin writing view pages for automations and rules as well as corresponding test bench

Decisions

- Sprint Goal/Objective: Complete implementation of Zapmail's core domain functionalities: 1) account creation & management, 2) strategy, rule, & automation CRUD scheduling, and 3) automated email creation and sending with each
- Each member has decided what user stories are allocated to them and made aware of the deliverable deadlines and expectations for code and test coverage