

Sprint 1 Planning Meeting - 9/16/2025

Members: Charlie, Pradeep, Aurora, Wang

Date: 9/16/2025

Agenda

- Describe Project Idea/Pitch
- Discuss necessary functionalities
- Discuss necessary pages for application
- Discuss overall application architecture and workflow
- Discuss group roles
- Decide on Application Name
- Decide on Action Items/Group Tasks to Complete
 - Write Epics and User Stories
 - Get set up on some agile software to track the scrum

Details

- Project similar to [optmyzr](#), allows users to schedule tasks to occur based on certain rulesets defined in .csv files
- Usecase: In an academic setting allows professors to schedule emails to students without having to send individual emails based on certain criteria
- Will separate into 3 modules:
 - 1: Login/Authentication
 - 2: Job Creation, Configuration and Management
 - 3: Job Scheduling and Execution
- Relational database to store user and job data however, emails and larger data will be stored in the cloud or s3 buckets

Action Items

- Pradeep will look into creating github repository & CI/CD pipeline for repository
 - looking to setup & create pre-production/test environment to merge into that can be approved on and merged to production
 - creating DDD and outlining necessary application architecture
 - create a database diagram that outlines flow of data in application; will likely use postgresSQL or mySQL to store necessary relational data and store actual emails in either s3 or cloud
 - outline necessary functionalities and relevant pages
- Aurora & Wang will look into UI design & application flow
 - users login and email scheduling workflow
 - email scheduling configuration options & format/design
 - scheduled job organization, sorting functions, and filters

Decisions

- Will try to meet before and after class tomorrow 9/17/2025
- Work has been divided via github projects (created by Aurora), each member should communicate and record their progress via the github project
- Project Named Zapmail
- Decided on Sprint Goal/Objective for Sprint 1:
 - Setup, Create, Implement and Deploy a baseline application for Zapmail with the core purpose of allowing users to track and create email campaign strategies from csv files.
- Decided on Product Backlog & Sprint 1 Backlog → Recorded in Github Projects
- Group Roles:
 - Aurora: Project Manager
 - Pradeep: Scrum Master/Main Developer
 - Charlie & Wang: Developers
 - Note: All members will contribute to development and user story completion and this primarily maintains to project management/organization