

Sprint 1 Daily Stand Ups

 All team members should provide their priorities, progress, and problems each day in this report.

Team name	Zapmail
Direct supervisor	Dr. Phillip Ritchey, Tian Lui
Table of contents	•  Wednesday 9/17/2025 •  Sunday 9/21/2025 •  Monday 9/22/2025 •  Wednesday 9/24/2025

Wednesday 9/17/2025

	Name	In-Progress	Completed	Blockers
1	Pradeep	• Setup github workflow (environment , rules and logic) • Simpling landing page (login/sign-up flow)	• DDD Discussion & documentati on • Sprint Planning	• None so far
2	Aurora	• Going to work on automation page	• Wrote meeting documentati on	• None so far

		• Finish setting up github projects	• Made github projects • Wrote User stories	
3	Charlie	• Going to work on automation history page	• Researched the project and possible implementations	• None so far
4	Wang	• Going to work on user profile editing page	• Researched project tech stack	• None so far

 Sunday 9/21/2025

	Name	In-Progress	Completed	Blockers
1	Pradeep	• Creating user login & authentication as well as creating application template for overall application workflow	• Created a few mockups locally to replicate the systems and worked on brainstorming ideas for the system based on those mockups.	• N/A
2	Aurora	• Working on setting up CI/CD pipeline with heroku	• Database setup with schemas and models	• Struggling a little with fixing a github branch issue

		• Creating view strategies & rules page	• Basic deploy.yml and database.yml • github branch protections • github projects setup with user stories	
3	Charlie	• Creating view for automation history page user story	• setup github and local • cloned the repository and created issue branch • completed basic rails tutorial assignments	• Database model sync-up
4	Wang	• Create view and logic for edit profile page	• setup github and local • cloned the repository and created issue branch	• Database model sync-up & devise gem functionality

 Monday 9/22/2025

	Name	In-Progress	Completed	Blockers
1	Pradeep	• Creating rules page and	• Added JWT authentication	• N/A

		detecting csv files along with finalizing overall application template	• Added login and editing flow template (needs further development) • Integrated them for use throughout the application	
2	Aurora	• Completing view strategies & rules page • Writing unit tests & cucumber scenario/validation tests	• Created initial deployment to heroku • Made basic mockup with CRUD functions for Strategies page • Fixed github push permission issues and updated user stories	• N/A
3	Charlie	• Creating a table view for automation history	• Fix some system conflicts when executing the project	• No access to push to github (resolved after stand up)

			• Set up route for the automation history page	
4	Wang	• Complete view and logic for profile page, the profile for now include name, email, password	• Wrote logic about the profile page	• No access to confluence (resolved after stand up)

 Wednesday 9/24/2025

	Name	In-Progress	Completed	Blockers
1	Pradeep	• Complete integration of template application • Write Unit & Validation tests • Deploy changes	• Template application workflow • User auth, password reset, csv linking & column recognition • Rule creation	• N/A
2	Aurora	• Adding and incorporating rule editing and navigation for view strategy page	• Unit tests for strategy page • Sprint Review Slide & Documentation • Strategy Page	• N/A

		• Begin working on automation page		
3	Charlie	• Pagination for automation history page & Search functions	• Completed basic view for automation history page	• N/A
4	Wang	• Write test for profile page, avoid users doing wrong actions	• Completed profile page	• N/A